

Tukxi Ride - Bug #4402

Bug # 3562 (Resolved): Android Rider :- Node API Integration

Android Rider:- estimateFareNewV2 Node API Integration

03/05/2025 12:01 AM - Anupama P

Status: QA In Progress	Start date: 05/29/2025
Priority: Normal	Due date: 05/29/2025
Assignee: Nithun C	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 1.1.0	Spent time: 0.00 hour
Milestone: Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31	Branch name: sprint-25_nithun_new_4402
Description	
Calculate and display fare in cab selection	
Impact Analysis	
Calculate and display fare in cab selection	

History

#1 - 03/05/2025 12:19 AM - Anupama P

- Assignee set to Sreedevi K S

#3 - 03/28/2025 02:58 AM - Anupama P

- Assignee changed from Sreedevi K S to Nithun C

#4 - 04/02/2025 01:51 AM - Nithun C

- Branch name set to sprint-25_nithun_4402

#5 - 04/03/2025 12:49 AM - Nithun C

- Due date set to 04/03/2025

- Start date changed from 03/05/2025 to 04/03/2025

#6 - 04/03/2025 12:49 AM - Nithun C

- Status changed from New to In Progress

#7 - 04/04/2025 01:21 AM - Nithun C

- Status changed from In Progress to On Hold

#8 - 04/04/2025 01:28 AM - Nithun C

- % Done changed from 0 to 80

#9 - 04/04/2025 01:41 AM - Jithin Kuriakose

- Due date changed from 04/03/2025 to 04/04/2025

#10 - 04/04/2025 04:46 AM - Nithun C

- Status changed from On Hold to Reopened

#11 - 04/04/2025 04:46 AM - Nithun C

- Status changed from Reopened to In Progress

#12 - 04/07/2025 06:36 AM - Nithun C

- % Done changed from 80 to 100

- Branch name changed from sprint-25_nithun_4402 to sprint-25_nithun_new_4402

#13 - 04/07/2025 10:16 AM - Nithun C

- Status changed from *In Progress* to *Resolved*

#14 - 04/07/2025 11:22 AM - Jithin Kuriakose

- Due date changed from *04/04/2025* to *04/07/2025*

#15 - 05/26/2025 08:36 AM - Anupama P

- Subject changed from *estimateFareNewV2 Node API Integration* to *Android Rider:- estimateFareNewV2 Node API Integration*

- Status changed from *Resolved* to *QA Ready*

#16 - 05/29/2025 06:18 AM - Shalu T S

- Due date changed from *04/07/2025* to *05/29/2025*

- Status changed from *QA Ready* to *QA In Progress*

- Start date changed from *04/03/2025* to *05/29/2025*

#17 - 06/03/2025 01:39 AM - Anupama P

- *Impact Analysis* updated