

Tukxi Ride - Bug #4413

Bug # 3562 (Resolved): Android Rider :- Node API Integration

Android Rider:- GetCancelReasons Node API Integration

03/05/2025 12:09 AM - Anupama P

Status:	QA Ready	Start date:	06/02/2025
Priority:	Normal	Due date:	06/02/2025
Assignee:	Sreedevi K S	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	1.1.0	Spent time:	0.00 hour
Milestone:	Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31	Branch name:	sprint-25_sreedevi_4413

Description

Impact Analysis

When trying to cancel the trip, the list shows the cancellation reasons.

History

#1 - 03/05/2025 12:25 AM - Anupama P

- Assignee set to Anupama P

#2 - 03/17/2025 07:36 AM - Anupama P

- Assignee changed from Anupama P to Sreedevi K S

#3 - 03/25/2025 08:28 AM - Sreedevi K S

- Due date set to 03/27/2025

- Start date changed from 03/05/2025 to 03/25/2025

- Branch name set to sprint-25_sreedevi_4413

#4 - 03/25/2025 08:28 AM - Sreedevi K S

- Status changed from New to In Progress

#5 - 03/26/2025 02:22 AM - Sreedevi K S

- Status changed from In Progress to Resolved

#6 - 05/26/2025 08:39 AM - Anupama P

- Subject changed from GetCancelReasons Node API Integration to Android Rider:- GetCancelReasons Node API Integration

- Status changed from Resolved to QA Ready

#7 - 05/28/2025 06:20 AM - Shalu T S

- Due date changed from 03/27/2025 to 05/28/2025

- Start date changed from 03/25/2025 to 05/28/2025

#8 - 05/28/2025 06:25 AM - Firosha Fathima

- Status changed from QA Ready to QA In Progress

#9 - 05/28/2025 06:31 AM - Firosha Fathima

- Status changed from QA In Progress to QA Ready

#10 - 05/28/2025 06:38 AM - Firosha Fathima

Since the backed is being reopened, this bug is on hold.

#11 - 05/29/2025 05:53 AM - Firosha Fathima

- Status changed from QA Ready to QA In Progress

#12 - 05/29/2025 05:54 AM - Firosha Fathima

- Due date changed from 05/28/2025 to 05/29/2025

- Start date changed from 05/28/2025 to 05/29/2025

#13 - 05/29/2025 05:54 AM - Firosha Fathima

- Status changed from QA In Progress to QA Ready

#14 - 06/02/2025 02:48 AM - Anandhu P Kumar

- Impact Analysis updated

#15 - 06/02/2025 07:25 AM - Firosha Fathima

- Due date changed from 05/29/2025 to 06/02/2025

- Start date changed from 05/29/2025 to 06/02/2025

#16 - 06/02/2025 07:25 AM - Firosha Fathima

- Status changed from QA Ready to QA In Progress

#17 - 06/02/2025 08:03 AM - Firosha Fathima

- Status changed from QA In Progress to QA Ready

Since the backed is being reopened, this bug is on hold. So that I'm making this bug qa ready