

Tukxi Ride - Bug #4581

Bug # 4578 (New): Android Driver :- Node API Integration

Android Driver - getUserVehicleDetails Node API Integration

04/07/2025 11:31 AM - Jithin Kuriakose

Status:	Resolved	Start date:	04/22/2025
Priority:	High	Due date:	04/24/2025
Assignee:	Nithun C	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	1.1.1	Spent time:	0.00 hour
Milestone:	Sprint 29 Tukxi Ride 2025 Apr 02 to June 27	Branch name:	Parent: sprint-29_NodeApiIntegration_4578, sprint-29_nithun_4581
Description Need to integrate following API. Anandhu will provide the postman collection URL- https://stageapi.tukxi.in/dtrip/get-user-vehicle-details parameters - GET request no parameters			
Impact Analysis Add/Edit Driver vehicle			

History

#1 - 04/07/2025 11:33 AM - Jithin Kuriakose

- Branch name set to Parent: sprint-29_NodeApiIntegration_4578, sprint-29_nithun_4581

#2 - 04/07/2025 11:39 AM - Jithin Kuriakose

- Description updated

#3 - 04/10/2025 01:01 AM - Nithun C

- Due date set to 04/11/2025

- Start date changed from 04/08/2025 to 04/10/2025

#4 - 04/10/2025 01:04 AM - Nithun C

- Status changed from New to In Progress

#5 - 04/10/2025 04:36 AM - Nithun C

- Status changed from In Progress to On Hold

on hold due to Bug #4467 in HH

#6 - 04/11/2025 02:18 AM - Jithin Kuriakose

- Status changed from On Hold to In Progress

#7 - 04/11/2025 02:40 AM - Nithun C

- Status changed from In Progress to On Hold

On-hold due to Bug [#3670](#) in rider

#8 - 04/22/2025 12:46 AM - Anupama P

- Due date changed from 04/11/2025 to 04/22/2025

- Status changed from On Hold to In Progress

- Start date changed from 04/10/2025 to 04/22/2025

#9 - 04/22/2025 03:02 AM - Nithun C

- % Done changed from 0 to 60

#10 - 04/22/2025 09:22 AM - Anupama P

- Due date changed from 04/22/2025 to 04/23/2025

#11 - 04/24/2025 12:10 AM - Nithun C

- % Done changed from 60 to 90

#12 - 04/24/2025 12:16 AM - Anupama P

- Due date changed from 04/23/2025 to 04/24/2025

#13 - 04/24/2025 03:20 AM - Nithun C

- Status changed from In Progress to Resolved

- % Done changed from 90 to 100

The due date was extended for unit testing and to verify functionality

#14 - 06/01/2025 09:33 PM - Anupama P

- Impact Analysis updated