

## Tukxi Ride - Bug #2743

### Implement ODRD In the rider app

04/05/2024 01:27 AM - Shalu T S

<b>Status:</b>	Feedback	<b>Start date:</b>	04/05/2024
<b>Priority:</b>	High	<b>Due date:</b>	05/22/2024
<b>Assignee:</b>	xavier joseph	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Milestone:</b>	Backlog	<b>Branch name:</b>	
<b>Description</b>			
Implement ODRD In the rider app			
<b>Related issues:</b>			
Related to Bug #2745: ODRD Implementation		<b>Feedback</b>	<b>04/05/2024</b>

### History

#### #1 - 04/05/2024 01:28 AM - Shalu T S

- Assignee changed from Pyara John to xavier joseph

#### #2 - 04/05/2024 02:08 AM - Shalu T S

- Related to Bug #2745: ODRD Implementation added

#### #3 - 04/11/2024 09:11 AM - Anupama P

- Due date set to 04/12/2024

#### #4 - 04/16/2024 02:14 AM - xavier joseph

- Status changed from New to In Progress

Starting ODRD implementation and taking ETA

#### #5 - 04/17/2024 05:55 AM - Anupama P

- Due date changed from 04/12/2024 to 04/18/2024

#### #6 - 04/22/2024 12:36 AM - Anupama P

- Due date changed from 04/18/2024 to 05/22/2024

#### #7 - 05/10/2024 05:26 AM - Anupama P

- Milestone deleted (Sprint 18 Tukxi Ride 2024 Apr 01 to Apr 31)

- Milestone set to Sprint 19 Tukxi Ride 2024 May 01 to May 31

#### #8 - 05/17/2024 01:44 AM - xavier joseph

- Status changed from In Progress to Feedback

Working on integrating external frameworks to Tukxi rider and driver

#### #9 - 11/21/2024 11:55 PM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Backlog