

Tukxi Ride - Bug #2745

ODRD Implementation

04/05/2024 01:31 AM - Shalu T S

Status:	Feedback	Start date:	04/05/2024
Priority:	Normal	Due date:	
Assignee:	Jithin Kuriakose	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Milestone:	Backlog	Branch name:	
Description			
ODRD Implementation			
Subtasks:			
Bug # 2748: Set up credentials and token generation for development			New
Bug # 2749: Create trip flow APIs for ODRD			New
Related issues:			
Related to Bug #2744: Implement ODRD In the driver app		On Hold	05/23/2024
Related to Bug #2743: Implement ODRD In the rider app		Feedback	04/05/2024 05/22/2024

History

#1 - 04/05/2024 01:32 AM - Shalu T S

Copied from Bug #2394

#2 - 04/05/2024 02:07 AM - Shalu T S

- Related to Bug #2744: Implement ODRD In the driver app added

#3 - 04/05/2024 02:08 AM - Shalu T S

- Related to Bug #2743: Implement ODRD In the rider app added

#4 - 05/09/2024 12:30 AM - Hebern Joseph

- Status changed from New to In Progress

#5 - 05/10/2024 05:27 AM - Anupama P

- Milestone deleted (Sprint 18 Tukxi Ride 2024 Apr 01 to Apr 31)

- Milestone set to Sprint 19 Tukxi Ride 2024 May 01 to May 31

#6 - 06/06/2024 12:09 AM - Anupama P

- Status changed from In Progress to Feedback

- Assignee changed from Hebern Joseph to Jithin Kuriakose

#7 - 11/21/2024 11:56 PM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Backlog