

Tukxi Ride - Bug #2748

Bug # 2745 (Feedback): ODRD Implementation

Set up credentials and token generation for development

04/05/2024 02:01 AM - Shalu T S

Status:	New	Start date:	04/05/2024
Priority:	Normal	Due date:	
Assignee:	Hebern Joseph	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Milestone:	Backlog	Branch name:	
Description			
Set up credentials and token generation for development			

History

#1 - 04/05/2024 02:02 AM - Shalu T S

Copied from Bug #2404

#2 - 05/10/2024 05:32 AM - Anupama P

- Milestone deleted (Sprint 18 Tukxi Ride 2024 Apr 01 to Apr 31)

- Milestone set to Sprint 19 Tukxi Ride 2024 May 01 to May 31

#3 - 10/01/2024 09:11 AM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Backlog