

## Tukxi Ride - Bug #2885

### Settings based implementation for ODRD and other maps sdks

05/21/2024 01:04 AM - Anupama P

<b>Status:</b>	Feedback	<b>Start date:</b>	05/21/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	05/23/2024
<b>Assignee:</b>	Rahul C R	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Milestone:</b>	Backlog	<b>Branch name:</b>	sprint-19_rahul_2885
<b>Description</b>			
Based on server settings need to switch ODRD and other google maps			
<b>Related issues:</b>			
Related to Bug #2837: ODRD Implementation		<b>Feedback</b>	<b>12/26/2023</b> <b>05/17/2024</b>

#### History

##### #1 - 05/21/2024 01:04 AM - Anupama P

- Related to Bug #2837: ODRD Implementation added

##### #2 - 05/21/2024 01:07 AM - Anupama P

- Branch name set to sprint-30\_rahul\_2885

##### #3 - 05/21/2024 01:18 AM - Rahul C R

- File Integration and Switching Between Google Maps SDK and ODRD Consumer SDK.pdf added

- Due date set to 05/23/2024

##### #4 - 05/21/2024 01:18 AM - Rahul C R

- Status changed from New to In Progress

##### #5 - 05/21/2024 01:23 AM - Anupama P

- Branch name changed from sprint-30\_rahul\_2885 to sprint-19\_rahul\_2885

##### #6 - 05/24/2024 02:18 AM - Rahul C R

- Status changed from In Progress to Feedback

This bug is put on hold due to a priority task on **Bug#2897 Initial Setup new Architecture.**

##### #7 - 10/09/2024 01:48 AM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Backlog

##### #8 - 11/05/2024 06:19 AM - Anupama P

- Target version deleted (1.0.1)

#### Files

Integration and Switching Between Google Maps SDK and ODRD Consumer SDK.pdf 05/21/2024

Rahul C R