

Tukxi Ride - Bug #3065

Bug # 2896 (QA Ready): Android Rider:- Design New Architecture

Rider Android - Driver Assignee Fragment Restructuring

07/09/2024 12:54 AM - Jithin Kuriakose

Status:	Resolved	Start date:	07/04/2025
Priority:	Normal	Due date:	07/17/2025
Assignee:	Anupama P	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	1.0.5	Spent time:	0.00 hour
Milestone:	Sprint 23 Tukxi Ride 2024 Sept 01 to Sept 30	Branch name:	sprint-19_rahul_2896, sprint-30_anupama_dbIntegration
Description			
Restructure Driver Assignee screens to our new design pattern			
Impact Analysis			
Map screen while rider in a trip			

History

#1 - 07/10/2024 01:03 AM - Jithin Kuriakose

- Assignee set to Rahul C R

#2 - 07/10/2024 01:04 AM - Jithin Kuriakose

- Due date set to 07/11/2024

#3 - 07/11/2024 11:57 PM - Rahul C R

- Status changed from New to Resolved

#4 - 07/23/2024 07:50 AM - Anupama P

- Due date changed from 07/11/2024 to 07/29/2024

- Status changed from Resolved to In Progress

- Assignee changed from Rahul C R to Anupama P

- Start date changed from 07/09/2024 to 07/24/2024

Need to implement integration of DriverAssignedHeaderFragment and DriverDetailsFragment

#5 - 07/30/2024 01:14 AM - Anupama P

- Due date changed from 07/29/2024 to 07/31/2024

Need to implement push notification

#6 - 08/05/2024 01:29 AM - Anupama P

- Status changed from In Progress to Resolved

#7 - 09/09/2024 06:46 AM - Anupama P

- Status changed from Resolved to QA Ready

#8 - 09/18/2024 05:17 AM - Anupama P

- Impact Analysis updated

#9 - 09/23/2024 08:27 AM - Firosha Fathima

- Status changed from QA Ready to QA Passed

Rider Android - Driver Assignee Fragment Restructuring 'passed in staging'

#10 - 10/09/2024 06:28 AM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)
- Milestone set to Sprint 23 Tukxi Ride 2024 Sept 01 to Sept 30

#11 - 11/05/2024 06:32 AM - Anupama P

- Target version changed from 1.0.3 to 1.0.5

#12 - 05/20/2025 06:58 AM - Shalu T S

- Due date changed from 07/31/2024 to 05/20/2025
- Status changed from QA Passed to Reopened
- Start date changed from 07/24/2024 to 05/20/2025

1. The auto icon is not fully visible on the map.
2. Time to reach the destination is not correct in the rider app for round trips; the time is increasing rapidly.

#13 - 05/20/2025 07:01 AM - Shalu T S

- File Screenshot_20250520-161234.png added
- File Screenshot_20250520-161236.png added
- File Screenshot_20250520-161250.png added
- File Screenshot_20250520-161330.png added
- File Screenshot_20250520-161925.png added
- File Screenshot_20250520-161928.png added
- File Screenshot_20250520-161931.png added
- File Screenshot_20250520-161947.png added

#14 - 07/04/2025 05:47 AM - Anupama P

- Due date changed from 05/20/2025 to 07/07/2025
- Status changed from Reopened to In Progress
- Start date changed from 05/20/2025 to 07/04/2025

#15 - 07/08/2025 01:59 AM - Anupama P

- Due date changed from 07/07/2025 to 07/09/2025

#16 - 07/08/2025 03:16 AM - Anupama P

- Branch name changed from sprint-19_rahul_2896 to sprint-19_rahul_2896, sprint-30_anupama_dbIntegration

#17 - 07/17/2025 12:50 AM - Anupama P

- Due date changed from 07/09/2025 to 07/17/2025
- Status changed from In Progress to Resolved

Files

Screenshot_20250520-161236.png	364 KB	05/20/2025	Shalu T S
Screenshot_20250520-161234.png	371 KB	05/20/2025	Shalu T S
Screenshot_20250520-161250.png	414 KB	05/20/2025	Shalu T S
Screenshot_20250520-161330.png	457 KB	05/20/2025	Shalu T S
Screenshot_20250520-161928.png	395 KB	05/20/2025	Shalu T S
Screenshot_20250520-161925.png	383 KB	05/20/2025	Shalu T S
Screenshot_20250520-161931.png	409 KB	05/20/2025	Shalu T S
Screenshot_20250520-161947.png	467 KB	05/20/2025	Shalu T S