

Tukxi Ride - Bug #3146

Settlement report corrections.

07/24/2024 01:45 AM - Shalu T S

| | |
|--|--|
| Status: Closed | Start date: 07/24/2024 |
| Priority: Normal | Due date: 07/25/2024 |
| Assignee: shaheel Navas | % Done: 100% |
| Category: | Estimated time: 0.00 hour |
| Target version: 1.0.3 | Spent time: 0.00 hour |
| Milestone: Sprint 21 Tukxi Ride 2024 July 01 to July 31 | Branch name: sprint-20_shaheel_3040 |
| Description <ul style="list-style-type: none">The amount filter has found some inaccuracy.The column "Booking fee" is to be renamed as "Rider fee/commission" and the Cab commission is to be renamed as "Driver fee/commission" | |
| Impact Analysis settlement Report Excel sheet Export | |
| Related issues: Related to CR #3040: New requirements in Settlement report. Closed 07/02/2024 07/17/2024 | |

History

#1 - 07/24/2024 01:45 AM - Shalu T S

- Related to CR #3040: New requirements in Settlement report. added

#2 - 07/24/2024 03:36 AM - Jithin Kuriakose

- Assignee changed from Jithin Kuriakose to shaheel Navas

- Branch name set to sprint-20_shaheel_3146

#3 - 07/24/2024 02:41 PM - shaheel Navas

- Status changed from New to Resolved

- Branch name changed from sprint-20_shaheel_3146 to sprint-20_shaheel_3040

Related Bug@3040

#4 - 07/24/2024 02:44 PM - shaheel Navas

- Impact Analysis updated

#5 - 07/24/2024 02:45 PM - shaheel Navas

new version url :https://mine.tukxi.in/admin/driver_settlement_reportV2.php

#6 - 07/26/2024 12:49 AM - Jithin Kuriakose

- Due date set to 07/25/2024

- Status changed from Resolved to QA Ready

- % Done changed from 0 to 100

#7 - 07/26/2024 06:44 AM - Shalu T S

- Status changed from QA Ready to QA Passed

Issue fixed.

#8 - 08/06/2024 04:17 AM - Shalu T S

- Status changed from QA Passed to Closed