

Tukxi Ride - Bug #3308

Issue in Inter-City

08/28/2024 07:59 AM - Shalu T S

Status:	QA Passed	Start date:	05/22/2025
Priority:	High	Due date:	05/22/2025
Assignee:	shaheel Navas	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	1.0.6	Spent time:	0.00 hour
Milestone:	Sprint 24 Tukxi Ride 2024 Oct 01 to Oct 31	Branch name:	sprint-22_shaheel_3308

Description

Observed some issues in inter-city.

1. The which are in the online status are not showing.
2. Cab list(Go, Prime) are not showing

History

#1 - 08/29/2024 12:25 AM - shaheel Navas

- Status changed from New to In Progress
- Start date set to 08/29/2024

#2 - 08/30/2024 01:44 AM - Anupama P

- Milestone deleted (Backlog)
- Milestone set to Sprint 22 Tukxi Ride 2024 Aug 01 to Aug 31

#4 - 09/04/2024 02:01 AM - shaheel Navas

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#5 - 09/04/2024 02:23 AM - Anupama P

- Branch name set to sprint-22_shaheel_3308

#6 - 09/27/2024 07:56 AM - Anupama P

- Status changed from Resolved to QA Ready

#7 - 10/09/2024 04:25 AM - Anupama P

- Milestone deleted (Sprint 22 Tukxi Ride 2024 Aug 01 to Aug 31)
- Milestone set to Sprint 24 Tukxi Ride 2024 Oct 01 to Oct 31

#8 - 11/05/2024 06:35 AM - Anupama P

- Target version changed from 1.0.4 to 1.0.6

#11 - 11/11/2024 11:10 PM - Shalu T S

- Due date set to 11/12/2024
- Status changed from QA Ready to QA In Progress
- Start date changed from 08/29/2024 to 11/12/2024

#12 - 11/13/2024 05:29 AM - Shalu T S

- Status changed from QA In Progress to QA Ready

#13 - 11/13/2024 05:29 AM - Shalu T S

- Status changed from QA Ready to Reopened

1. No validation for the field "Intercity" in vehicle type.

#14 - 11/21/2024 01:15 AM - shaheel Navas

- Status changed from Reopened to In Progress

#15 - 11/21/2024 01:28 AM - shaheel Navas

- Status changed from In Progress to Resolved

#16 - 11/28/2024 01:42 AM - Shalu T S

- Status changed from Resolved to QA Ready

1. No validation for the field "Intercity" in vehicle type **Fixed**

#17 - 11/28/2024 01:42 AM - Shalu T S

- Status changed from QA Ready to QA Passed

#18 - 05/22/2025 01:54 AM - Shalu T S

- Due date changed from 11/12/2024 to 05/22/2025

- Start date changed from 11/12/2024 to 05/22/2025

#19 - 05/22/2025 06:19 AM - Firosha Fathima

Verified intercity in falcon, yet now it's working * passed in falcon*

found some issues in call and created a bug 4858