

Tukxi Ride - Bug #3454

This is nearly a 2 km ride. But the distance calculation in the invoice is 3.93 KM.

09/27/2024 05:36 AM - Shalu T S

Status:	On Hold	Start date:	09/27/2024
Priority:	Normal	Due date:	09/27/2024
Assignee:	shaheel Navas	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Milestone:	Backlog	Branch name:	
Description			
This is nearly a 2 km ride. But the distance calculation in the invoice is 3.93 KM.			

History

#1 - 09/27/2024 05:38 AM - Anupama P

- Assignee changed from Anupama P to shaheel Navas

#2 - 09/27/2024 05:40 AM - Anupama P

- Milestone deleted (Backlog)

- Milestone set to Sprint 19 Tukxi Ride 2024 May 01 to May 31

#3 - 09/27/2024 07:23 AM - shaheel Navas

- Due date set to 09/27/2024

- Status changed from New to In Progress

- Start date set to 09/27/2024

Need to implement the module "gmap waypoint distance calculation advanced" during the trip-end process.

The main advantage for this is increase cost on each trip while calling above api.

#4 - 09/27/2024 07:24 AM - shaheel Navas

- Status changed from In Progress to On Hold

#5 - 11/05/2024 06:43 AM - Anupama P

- Target version deleted (1.0.5)

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Backlog

Files

WhatsApp Image 2024-09-20 at 5.10.21 PM.jpeg	118 KB	09/27/2024	Shalu T S
WhatsApp Image 2024-09-20 at 5.03.39 PM.jpeg	171 KB	09/27/2024	Shalu T S
WhatsApp Image 2024-09-20 at 5.02.08 PM.jpeg	115 KB	09/27/2024	Shalu T S