

## Tukxi Ride - Bug #3575

Bug # 3568 (Resolved): Android Driver:- Design New Architecture

### Collect Payment Activity Restructuring

10/28/2024 01:11 AM - Shalu T S

<b>Status:</b>	Resolved	<b>Start date:</b>	07/09/2025
<b>Priority:</b>	Urgent	<b>Due date:</b>	07/10/2025
<b>Assignee:</b>	Rahul C R	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	1.0.7	<b>Spent time:</b>	0.00 hour
<b>Milestone:</b>	Sprint 30 Tukxi Ride 2025 June 30 to Aug 22	<b>Branch name:</b>	sprint-29_rahul_4861
<b>Description</b>			
<b>Impact Analysis</b>			
CollectPayment screen			

### History

#### #1 - 10/28/2024 01:30 AM - Anupama P

- Subject changed from Collect Payment Activity to Collect Payment Activity Restructuring

#### #2 - 11/05/2024 01:14 AM - Anupama P

- Target version changed from 1.0.6 to 1.0.7

- Milestone deleted (Sprint 24 Tukxi Ride 2024 Oct 01 to Oct 31)

- Milestone set to Sprint 25 Tukxi Ride 2024 Nov 01 to Nov 30

#### #3 - 11/25/2024 08:02 AM - Anupama P

- Assignee set to Nithun C

#### #4 - 12/03/2024 06:13 AM - Nithun C

- Due date set to 12/03/2024

- Start date set to 12/02/2024

#### #5 - 12/03/2024 06:13 AM - Nithun C

- Status changed from New to In Progress

#### #7 - 12/05/2024 02:20 AM - Nithun C

- Status changed from In Progress to Resolved

#### #8 - 07/01/2025 02:40 AM - Anupama P

- Milestone deleted (Sprint 25 Tukxi Ride 2024 Nov 01 to Nov 30)

- Milestone set to Sprint 30 Tukxi Ride 2025 June 30 to Aug 22

#### #9 - 07/09/2025 01:32 AM - Rahul C R

- Status changed from Resolved to In Progress

- Assignee changed from Nithun C to Rahul C R

- % Done changed from 0 to 10

- Branch name set to sprint-29\_rahul\_4861

#### #10 - 07/09/2025 02:32 AM - Anupama P

- Due date changed from 12/03/2024 to 07/09/2025

- Start date changed from 12/02/2024 to 07/09/2025

**#11 - 07/10/2025 12:38 AM - Anupama P**

- Due date changed from 07/09/2025 to 07/10/2025

**#12 - 07/10/2025 06:20 AM - Rahul C R**

- Status changed from In Progress to Resolved

- % Done changed from 10 to 100

- Impact Analysis updated

Bug put on in-progress due to db implementation