

Tukxi Ride - Bug #3662

Bug # 3562 (Resolved): Android Rider :- Node API Integration

Android Rider:- DisplayFare Node API Integration

11/11/2024 06:57 AM - Anupama P

Status: QA Ready	Start date: 04/25/2025
Priority: Normal	Due date: 04/25/2025
Assignee: Rahul C R	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 1.0.9	Spent time: 0.00 hour
Milestone: Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31	Branch name: sprint-25_rahul_3665
Description	
Impact Analysis	
Display fare details in trip rating screen or final trip summary screen	

History

#1 - 02/04/2025 05:41 AM - Anupama P

- Target version changed from 1.0.7 to 1.0.9
- Milestone deleted (Backlog)
- Milestone set to Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28

#2 - 02/06/2025 02:37 AM - Anupama P

- Milestone deleted (Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28)
- Milestone set to Backlog

#3 - 03/05/2025 12:20 AM - Anupama P

- Assignee set to Anupama P
- Milestone deleted (Backlog)
- Milestone set to Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31

#4 - 03/28/2025 03:02 AM - Anupama P

- Assignee changed from Anupama P to Rahul C R

#5 - 04/03/2025 02:05 AM - Rahul C R

- Due date set to 04/04/2025
- Start date changed from 11/11/2024 to 04/03/2025

#6 - 04/03/2025 02:05 AM - Rahul C R

- Status changed from New to In Progress
- % Done changed from 0 to 30

#7 - 04/04/2025 01:03 AM - Rahul C R

- Status changed from In Progress to Resolved
- % Done changed from 30 to 100

#8 - 04/04/2025 06:48 AM - Rahul C R

- Status changed from Resolved to In Progress

#9 - 04/04/2025 06:48 AM - Rahul C R

- Status changed from In Progress to On Hold

#10 - 04/04/2025 06:49 AM - Rahul C R

API data needs to be changed

#11 - 04/04/2025 06:49 AM - Rahul C R

- Branch name set to *sprint-25_rahul_3665*

#12 - 04/07/2025 02:34 AM - Rahul C R

- Status changed from *On Hold* to *Reopened*

#13 - 04/07/2025 02:34 AM - Rahul C R

- Status changed from *Reopened* to *In Progress*

- % Done changed from *100* to *90*

#14 - 04/07/2025 04:02 AM - Rahul C R

- Status changed from *In Progress* to *On Hold*

#15 - 04/07/2025 04:03 AM - Rahul C R

Need to discuss with the iOS team on how the data should be received

#16 - 04/10/2025 05:48 AM - Rahul C R

As we are using Model classes, getting the data with new keys is impossible. Otherwise, the *FareDetailsNewArr* List should contain a key that does not change.

#17 - 04/10/2025 05:53 AM - Rahul C R

- File *clipboard-202504101523-pevp5.png* added

!

Current:

```
"FareDetailsNewArr": [  
  {  
    "Fare": "₹132.75",  
    "bold": true,  
    "expanded": {  
      "Distance (5.90 km)": "₹132.75"  
    }  
  },  
  {  
    "Booking fee": "₹5.00",  
    "bold": true  
  },  
  {  
    "eDisplaySeperator": "Yes"  
  },  
  {  
    "Cash collected": "₹134.9"  
  }  
]
```

Suggestion:

```
"FareDetailsNewArr": [  
  {  
    "name": "Fare",  
    "value": "₹132.75",  
    "bold": true,  
    "expanded": {  
      "Distance (5.90 km)": "₹132.75"  
    }  
  },  
  {  
    "name": "Booking fee",  
    "value": "₹5.00",  
    "bold": true,  
    "expanded": {}  
  }  
]
```

#18 - 04/24/2025 02:56 AM - Rahul C R

- Status changed from On Hold to Reopened

#19 - 04/25/2025 01:08 AM - Anupama P

- Due date changed from 04/04/2025 to 04/25/2025

- Status changed from Reopened to In Progress

- Start date changed from 04/03/2025 to 04/25/2025

#20 - 04/25/2025 07:36 AM - Rahul C R

- Status changed from In Progress to Resolved

- % Done changed from 90 to 100

#21 - 05/26/2025 08:29 AM - Anupama P

- Subject changed from DisplayFare Node API Integration to Android Rider:- DisplayFare Node API Integration
- Status changed from Resolved to QA Ready

#22 - 06/03/2025 01:16 AM - Anupama P

- Impact Analysis updated

Files

clipboard-202504101523-pevp5.png	76.7 KB	04/10/2025	Rahul C R
----------------------------------	---------	------------	-----------