

## Tukxi Ride - Bug #3665

Bug # 3562 (Resolved): Android Rider :- Node API Integration

### Android Rider:- submitRating Node API Integration

11/11/2024 07:00 AM - Anupama P

<b>Status:</b> QA Ready	<b>Start date:</b> 04/01/2025
<b>Priority:</b> Normal	<b>Due date:</b> 04/02/2025
<b>Assignee:</b> Rahul C R	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	<b>Spent time:</b> 0.00 hour
<b>Milestone:</b> Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31	<b>Branch name:</b> sprint-25_rahul_3665
<b>Description</b>	
Submit rating in trip rating screen or final trip summary screen	
<b>Impact Analysis</b>	
Submit rating in trip rating screen or final trip summary screen	

### History

#### #1 - 02/04/2025 05:41 AM - Anupama P

- Target version changed from 1.0.7 to 1.0.9
- Milestone deleted (Backlog)
- Milestone set to Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28

#### #2 - 02/06/2025 02:37 AM - Anupama P

- Target version deleted (1.0.9)
- Milestone deleted (Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28)
- Milestone set to Backlog

#### #3 - 03/05/2025 12:20 AM - Anupama P

- Assignee set to Anupama P
- Milestone deleted (Backlog)
- Milestone set to Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31

#### #4 - 03/28/2025 03:03 AM - Anupama P

- Assignee changed from Anupama P to Rahul C R

#### #5 - 04/01/2025 04:26 AM - Rahul C R

- Branch name set to sprint-25\_rahul\_3665

#### #6 - 04/01/2025 04:27 AM - Rahul C R

- Due date set to 04/02/2025
- Start date changed from 11/11/2024 to 04/01/2025

#### #7 - 04/01/2025 06:33 AM - Rahul C R

- Status changed from New to In Progress

#### #8 - 04/03/2025 02:04 AM - Rahul C R

- % Done changed from 0 to 100

#### #9 - 04/04/2025 01:59 AM - Rahul C R

- Status changed from In Progress to Resolved

**#10 - 05/26/2025 08:33 AM - Anupama P**

- Subject changed from *submitRating Node API Integration* to *Android Rider:- submitRating Node API Integration*

- Status changed from *Resolved* to *QA Ready*

**#11 - 06/03/2025 01:20 AM - Anupama P**

- *Impact Analysis updated*