

Tukxi Ride - Bug #3670

Bug # 3562 (Resolved): Android Rider :- Node API Integration

Android Rider:- getMidTripDestinationChangeFare Node API Integration

11/12/2024 12:43 AM - Anupama P

Status: QA Ready	Start date: 04/22/2025
Priority: Normal	Due date: 04/22/2025
Assignee: Nithun C	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 0.00 hour
Milestone: Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31	Branch name: sprint-25_nithun_3670
Description	
Change destination while on trip	
Impact Analysis	
Change destination while on trip	

History

#1 - 02/04/2025 05:42 AM - Anupama P

- Target version set to 1.0.9
- Milestone deleted (Backlog)
- Milestone set to Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28

#2 - 02/06/2025 02:38 AM - Anupama P

- Target version deleted (1.0.9)
- Milestone deleted (Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28)
- Milestone set to Backlog

#3 - 03/05/2025 12:19 AM - Anupama P

- Assignee set to Sreedevi K S
- Milestone deleted (Backlog)
- Milestone set to Sprint 28 Tukxi Ride 2025 Mar 01 to Mar 31

#4 - 03/28/2025 02:57 AM - Anupama P

- Assignee changed from Sreedevi K S to Nithun C

#5 - 04/11/2025 02:40 AM - Nithun C

- Branch name set to sprint-25_nithun_3670

#6 - 04/11/2025 02:56 AM - Nithun C

- Status changed from New to In Progress

#7 - 04/11/2025 04:29 AM - Jithin Kuriakose

- Due date set to 04/11/2025
- Start date changed from 11/12/2024 to 04/11/2025

#8 - 04/15/2025 04:19 AM - Nithun C

- Status changed from In Progress to On Hold

API integration is done. Due to dependency in the sprint-25_NodeApiIntegration_3562 workflow,unable to test it. Need to check the workflow and response

#9 - 04/22/2025 09:21 AM - Anupama P

- Due date changed from 04/11/2025 to 04/22/2025
- Status changed from On Hold to In Progress
- Start date changed from 04/11/2025 to 04/22/2025

#10 - 04/22/2025 09:32 AM - Nithun C

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

#11 - 05/26/2025 08:35 AM - Anupama P

- Subject changed from *getMidTripDestinationChangeFare Node API Integration* to *Android Rider:- getMidTripDestinationChangeFare Node API Integration*
- Status changed from Resolved to QA Ready

#12 - 06/03/2025 01:38 AM - Anupama P

- Impact Analysis updated