

## Tukxi Ride - Bug #4150

### Trip collect payment screen changes in Driver

01/17/2025 12:26 AM - Rafi M

<b>Status:</b>	Resolved	<b>Start date:</b>	02/10/2025
<b>Priority:</b>	High	<b>Due date:</b>	02/14/2025
<b>Assignee:</b>	Nithun C	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	1.0.8	<b>Spent time:</b>	0.00 hour
<b>Milestone:</b>	Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28	<b>Branch name:</b>	sprint-27_nithun_4150, sprint-19-29_nithun_4150
<b>Description</b> According to the functional requirements, the fare breakdown must be organized by their respective categories (e.g., base fare, taxes, surcharges, discounts, etc.). Each category should be displayed within a collapsible view to allow users to expand or collapse the details as needed. This will help improve the readability and user experience by minimizing information overload, especially when the fare structure includes multiple components. The collapsible sections should be clearly labeled with the category name, and the expanded view should display all relevant fare components under that category.			
<b>Impact Analysis</b> Driver collect payment screen			
<b>Related issues:</b> Related to Bug #4149: Trip collect payment screen changes in Driver <span style="float: right;"><b>QA Ready</b>   <b>01/31/2025</b>   <b>02/10/2025</b></span>			

#### History

##### #1 - 01/17/2025 12:26 AM - Rafi M

- Related to Bug #4149: Trip collect payment screen changes in Driver added

##### #2 - 02/10/2025 03:59 AM - Anupama P

- Assignee changed from Sreedevi K S to Nithun C  
- Milestone deleted (Sprint 26 Tukxi Ride 2025 Jan 01 to Jan 31)  
- Milestone set to Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28

##### #3 - 02/10/2025 04:02 AM - Anupama P

- Branch name set to sprint-27\_nithun\_4150

##### #4 - 02/10/2025 04:34 AM - Anupama P

- Description updated

##### #5 - 02/10/2025 07:51 AM - Nithun C

- Due date set to 02/13/2025  
- Start date changed from 01/17/2025 to 02/10/2025

##### #6 - 02/10/2025 07:51 AM - Nithun C

- Status changed from New to In Progress

##### #7 - 02/14/2025 01:36 AM - Anupama P

- Due date changed from 02/13/2025 to 02/14/2025

##### #9 - 02/14/2025 05:13 AM - Nithun C

- Status changed from In Progress to Resolved

##### #10 - 02/14/2025 06:16 AM - Nithun C

- % Done changed from 0 to 100

**#11 - 02/20/2025 05:00 AM - Nithun C**

These changes were also made in the Android Driver Restructuring code

**#12 - 05/07/2025 08:39 AM - Anupama P**

- Status changed from Resolved to QA Ready

**#13 - 05/11/2025 02:45 AM - Anupama P**

- Description updated

- Impact Analysis updated

**#14 - 05/16/2025 03:22 AM - Anupama P**

- Branch name changed from sprint-27\_nithun\_4150 to sprint-27\_nithun\_4150, sprint-19-29\_nithun\_4150

**#15 - 05/16/2025 03:23 AM - Anupama P**

- Status changed from QA Ready to Reopened

**#16 - 05/16/2025 07:51 AM - Nithun C**

- Status changed from Reopened to Resolved