

Tukxi Ride - Bug #4264

The trip distance is being calculated based on the input address rather than the actual location where "Start Trip" was marked.

02/07/2025 05:14 AM - Rafi M

Status:	QA In Progress	Start date:	06/26/2025
Priority:	High	Due date:	06/26/2025
Assignee:	Anandhu P Kumar	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	1.0.9	Spent time:	0.00 hour
Milestone:	Sprint 26 Tukxi Ride 2025 Jan 01 to Jan 31	Branch name:	
Description			
the trip distance is being calculated based on the input address rather than the actual location where "Start Trip" was marked.			
Related issues:			
Related to Bug #4268: Android Driver : passing the current latitude and longi...		QA Ready	05/19/2025 05/19/2025
Related to Bug #4269: iOS Driver : passing the current latitude and longitude...		Resolved	02/19/2025 02/19/2025

History

#1 - 02/09/2025 11:24 PM - Anandhu P Kumar

- Due date set to 02/17/2025

#2 - 02/09/2025 11:24 PM - Anandhu P Kumar

- Status changed from New to In Progress

#3 - 02/10/2025 01:51 AM - Rafi M

- Related to Bug #4268: Android Driver : passing the current latitude and longitude in the existing startTrip.php API? added

#4 - 02/10/2025 01:52 AM - Rafi M

- Related to Bug #4269: iOS Driver : passing the current latitude and longitude in the existing startTrip.php API? added

#5 - 02/10/2025 07:54 AM - Anandhu P Kumar

Changed trip distance calculation based on the trip start location

#6 - 02/10/2025 07:54 AM - Anandhu P Kumar

- Status changed from In Progress to Resolved

#7 - 04/03/2025 09:06 AM - Anandhu P Kumar

- Milestone deleted (Sprint 27 Tukxi Ride 2025 Feb 03 to Feb 28)

- Milestone set to Sprint 19 Tukxi Ride 2024 May 01 to May 31

#8 - 05/12/2025 05:22 AM - Anupama P

- Status changed from Resolved to QA Ready

#9 - 05/19/2025 02:51 AM - Shalu T S

- Due date changed from 02/17/2025 to 05/19/2025

- Status changed from QA Ready to QA In Progress

- Start date changed from 02/07/2025 to 05/19/2025

#10 - 05/19/2025 02:56 AM - Shalu T S

1. The trip distance is calculated based on the address, not the actual location started.

#11 - 05/19/2025 02:56 AM - Shalu T S

- Status changed from QA In Progress to Reopened

#12 - 05/19/2025 02:59 AM - Shalu T S

- File Screenshot_20250519_121136_Tukxi Driver.jpg added

- File Screenshot_20250519_121206_Mock Locations.jpg added

#13 - 05/19/2025 02:59 AM - Shalu T S

- File Screenshot_20250519-120753.png added

#14 - 05/20/2025 08:28 AM - Anandhu P Kumar

- Status changed from Reopened to Resolved

Issue resolved by adding this functionality in falcon

#15 - 05/22/2025 11:52 PM - Anupama P

- Status changed from Resolved to QA Ready

#16 - 05/27/2025 11:49 AM - Anupama P

- Milestone deleted (Sprint 19 Tukxi Ride 2024 May 01 to May 31)

- Milestone set to Sprint 26 Tukxi Ride 2025 Jan 01 to Jan 31

#17 - 06/26/2025 02:12 AM - Shalu T S

- Due date changed from 05/19/2025 to 06/26/2025

- Status changed from QA Ready to QA In Progress

- Start date changed from 05/19/2025 to 06/26/2025

#18 - 06/26/2025 02:15 AM - Shalu T S

1. The driver can't accept the trip request.

Files

Tukxi-Log (7).txt	649 KB	02/07/2025	Rafi M
Tukxi-Log (8).txt	1.08 MB	02/07/2025	Rafi M
Screenshot_20250519_121136_Tukxi Driver.jpg	160 KB	05/19/2025	Shalu T S
Screenshot_20250519_121206_Mock Locations.jpg	329 KB	05/19/2025	Shalu T S
Screenshot_20250519-120753.png	171 KB	05/19/2025	Shalu T S