

## Tukxi Ride - Bug #4997

**Swap the start and end locations in the distance matrix API call used to fetch the pickup distance and duration.**

07/10/2025 05:40 AM - Shalu T S

<b>Status:</b>	QA Passed	<b>Start date:</b>	07/17/2025
<b>Priority:</b>	Immediate	<b>Due date:</b>	07/17/2025
<b>Assignee:</b>	Jeevan C Paul	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	1.1.2	<b>Spent time:</b>	0.00 hour
<b>Milestone:</b>	Sprint 19 Tukxi Ride 2024 May 01 to May 31	<b>Branch name:</b>	sprint-19_jeevan_4997
<b>Description</b>			
Swap the start and end locations in the distance matrix API call used to fetch the pickup distance and duration.			

### History

**#1 - 07/10/2025 05:55 AM - Anupama P**

- Branch name set to sprint-19\_jeevan\_4997

**#2 - 07/10/2025 05:56 AM - Jeevan C Paul**

- Due date set to 07/11/2025

- Status changed from New to In Progress

- Start date set to 07/10/2025

**#3 - 07/11/2025 02:02 AM - Jeevan C Paul**

- Status changed from In Progress to Resolved

- % Done changed from 0 to 100

Swap the start and end locations in the distance matrix API call used to fetch the pickup distance and duration. - **FIXED**

**#4 - 07/17/2025 12:47 AM - Anupama P**

- Status changed from Resolved to QA Ready

**#5 - 07/17/2025 05:54 AM - Shalu T S**

- Due date changed from 07/11/2025 to 07/17/2025

- Status changed from QA Ready to QA In Progress

- Start date changed from 07/10/2025 to 07/17/2025

**#7 - 07/17/2025 09:07 AM - Shalu T S**

- Status changed from QA In Progress to QA Passed

The issue is verified in stagec and we can confirm the issue is fixed.