Tukxi Ride - Bug #4584

PHP API - Need to revamp trip distance and fare calculation after end trip

04/08/2025 05:46 AM - Jithin Kuriakose

Status: In Progress Start date: 07/11/2025
Priority: High Due date: 07/21/2025
Assignee: Anandhu P Kumar % Done: 0%
Category: Estimated time: 0.00 hour
Target version: 1.1.1 Spent time: 0.00 hour
Milestone: Sprint 30 Tukxi Ride 2025 June 30 to Branch name:

Aug 22
Description
History

#1 - 04/08/2025 08:03 AM - Anandhu P Kumar
- Due date set to 04/18/2025

#2 - 04/08/2025 08:04 AM - Anandhu P Kumar

- Status changed from New to In Progress

#3 - 04/17/2025 07:22 AM - Anandhu P Kumar

- Status changed from In Progress to On Hold

sprint-19 release support work ongoing.

#4 - 04/24/2025 03:14 AM - Anandhu P Kumar
- Status changed from On Hold to Reopened

#5 - 04/24/2025 03:14 AM - Anandhu P Kumar

- Status changed from Reopened to In Progress

#6 - 04/24/2025 05:38 AM - Anupama P
- Due date changed from 04/18/2025 to 05/02/2025
- Start date changed from 04/08/2025 to 04/24/2025

#7 - 05/05/2025 01:20 AM - Anandhu P Kumar

- Status changed from In Progress to On Hold

#8 - 07/10/2025 01:02 AM - Anandhu P Kumar
- Milestone deleted (Sprint 29 Tukxi Ride 2025 Apr 02 to June 27)
- Milestone set to Sprint 30 Tukxi Ride 2025 June 30 to Aug 22

#9 - 07/11/2025 12:51 AM - Anandhu P Kumar
- Status changed from On Hold to Reopened

#10 - 07/11/2025 12:51 AM - Anandhu P Kumar

- Status changed from Reopened to In Progress

#11 - 07/15/2025 12:40 AM - Anupama P
- Due date changed from 05/02/2025 to 07/21/2025
- Start date changed from 04/24/2025 to 07/11/2025

04/02/2026
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